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April 12 2000

Ms Ursula Kramer Director

Division of Air Quality

Utah Department of Environmental Quality

P.O Box 144320
Salt Lake City UT 84114-4820

Attention Mr Nando Meli

Dear Ms Kramer

Request for Extension of Approval Order to Test Burn Alternate Fuel

The Los Angeles Department of Water and Power LADWP operating agent for the

Intermountairi Power Project IPP is hereby requesting 120-day extension on

Experimental Approval Order EAO DAQE-91 1-99 per our conversation with

Mr Nando Meli

Test burning of pet coke under this EAO began on December 19991 butlias occurred

on only ten days during the entire term of the existing approval order total of only

8795 tons of pet coke was burned during that time out of 50000 tons permitted in the

EAO No pet coke has been burned since last December

The reasons for the requested extension are as follows

The original schedule was delayed due to logistical difficulties in acquiring the pet

coko for the phase test burn

This delay caused the original phase II test burn schedule to be in conflict with

five-week scheduled maintenance outage of one of the units

The plant will be ready to resume testing by late May 2000 and plans to complete

trial burns by the end of June 2000

The plant will perform the phase II test burn in accordance with all of the other

conditions listed in the Approval Order No DAQE-91 1-99
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Phase II of the test burn will not need to be as extensive as originally planned and has

been scaled down The phase II test burn is currently estimated at burning less than

20000 tons of pet coke

Should you require further information to expedite the approval of this request please
contact Mr Lance Drown at 213 367-1557

Sincerely

MICHAEL NOSANOV
Operating Agent

Mr Gale Chapman IPSC

Mr Lance Lee IPA

Mr Lance Brown
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